CERCLA REMOVAL ACTION DAILY WORK ORDER

FSITE NAME: BCF OIL REFINING CONTRACT NO. 68-52-99-07

"ORDER NO.: 19 DATE(s): 4/4/01
SITE/SPILL NO.: PU SHIFT:0700 - 1800
EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env., Inc. WORK ORDER #101
MONITORS: Dean Maser RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide form 1900-55s8 to the 0SC for approval.

2) Provide security for the Site from 3:30pm until 7:30am the
following morning. One person acting as the guard will be on-
site at all times. Each guard will key-in at the appropriate
time and location at each key-box. The guard will periodically
inspect the site for any releases, spills, leaks, fires, etc.

3) Conduct daily safety briefing.

4) Complete a Daily Work Summary outlining daily accomplishments.
5) Obtain waste delivery confirmation from Safety Kleen and
provide same to EPA.

6) Bulk the residual tank materials of the same waste stream into
one tank then pump the aqueous phase into the oil water
separator.

7) Mobilize the Allstate Power Vac, Inc. vacuum loader to the
Site and vacuum/remove the sludge out of the above ground tanks
and place the sludge into tank 16.

8) Provide relief to the USTs from the water collecting in the
trenched areas so that the tanks can be cut open for access.

9) Secure three bids for certified (recent analytical results
must be supplied) clean backfill to be used to backfill
underground tanks.

10) Crush the remaining wastestream 13 drums and place them into
tank 16.

11) Cover the opening in tank 16 at the end of the working day so
that it prohibits precipitation from entering tank 16 if
precipitation is anticipated prior to the start of the next
working day.

12) Seal the fire hose to the end of the PVC storm water
discharge line so that it does not leak.

: NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER .- 0-FOREMAN 3-CLEANUP TECHNICIAN(S) 1-PCT

O0-CHEMIST 1-EQUIPMENT OPERATOR -LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM QUANT . ITEM QUANT .

PICK UP TRUCK (1/4 TON) 3 FAX 1

RADIO HAND HELD 3 CELLULAR TELEPHONE 1

EXCAVATOR 1 LAPTOP COMPUTER 2

PORTABLE BOILER 0 COMPUTER PRINTER 2

DOUBLE DIAPHRAGM PUMP 1 ATR COMPRESSOR 1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER
SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. U

448657 )
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-Q07
ORDER NO.: 19 DATE (g): 4/4/01
SITE/SPILL NO.: PU SHIFT:0700 - 1800

EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env., Inc. WORK ORDER #101
MONITORS: Dean Maser RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
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